



## Living Wandle LPS Projects Legacy Planning



## Contents

### Introduction p3

### Project Legacy Plans p4 -p64:

<b>Programme A: Conservation</b>	<b>P4</b>
A1 Catchment Plan Delivery (Wandle Trust)	P4
A2 <u>Waddon</u> Ponds (Croydon Borough Council)	P6
A3 Wandle Eel Project (Wandle Trust & Environment Agency)	P8
A4 Invasive Species Action Plan Delivery (Wandle Trust)	P11
A21 Fish Habitat Improvement Project (Environment Agency)	P13
A22 Wandle Vistas (Untitled Practice)	P15

<b>Programme B: Community</b>	<b>P18</b>
B5 Wandle Flowing Through Time (Groundwork London)	P18
B6 Estate Communities / Social Landlords (London Wildlife Trust)	P20
B7 Discovering the Source of the Wandle (Wandle Trust)	P23
B8 Reflecting the Wandle (Groundwork London)	P24
B9 River Celebrations (Wandle Valley Forum & LW team)	P26
B10 Wandle Young Piscators (Piscators Angling Club)	P29
B24 Living River Performance Art (Battersea Arts Centre)	P31

<b>Programme C: Access</b>	<b>P33</b>
C11 Wandle Gateways (Wandle Valley Regional Park Trust)	P33
C12 Merton Priory Chapter House (Merton Borough Council & Merton Priory Trust)	P36
C13 Morden Hall Park Wetlands and Learning (National Trust)	P39
C14 River Wandle Education Programme (Wandle Trust)	P41
C15 Industrial Heritage Recording Project: M1 – MPCH Documentary (Groundwork London)	P42
C15 Industrial Heritage Recording Project: M2 - Wandle Treasures (Building Exploratory)	P43
C15 Industrial Heritage Recording Project: M3 - Mapping the Mills (Building Exploratory)	P45
C16 Interpretation Strategy: Wandle Watchers and Communications (LW Team)	P47
C16 Interpretation Strategy: Online Wandle Library & Webpages (LW Team & WVRPT)	P51
C16 Interpretation Strategy: Wandle Art Project (Enable Leisure and Culture)	P53
C25 Mitcham Community Orchard Pond Education (Mitcham Community Orchard)	P57
C26 Ravensbury Pond Platform (Merton Borough Council & Friends of Ravensbury Park)	P59

<b>Programme D: Training</b>	<b>P60</b>
D17 Wandle Rain Gardens (London Wildlife Trust)	P60
D18 River Guardians (Wandle Trust)	P62
D19 Wandle Volunteers (LW Team)	P63

## Projects Legacy Planning

There were 28 different projects delivered as part of the Living Wandle Landscape Partnership Scheme (2013 – 2018).

The staff/individuals involved in the delivery of these have considered the legacy of their own individual projects and produced legacy plans for each of them. These identify the outcomes created through their work, the actions that will be taken to help create a lasting impact, and any resources that might not already be secured. These plans can be used to identify and inform future work, we hope that Wandle Valley Partners will further progress and build on the project work that has already taken place.

Information from these plans has informed the creation of the ***Landscape Scale Legacy Planning - Activities, Projects and Resources needed*** document which brings all information gathered through the legacy planning process together, aligning ideas with the Landscape Scale Legacy Outcomes.

## Project Legacy Plans

Each project legacy plan (LP) is listed below, organised by programme.

### PROGRAMME A - CONSERVATION

#### **A1 Catchment Plan Delivery (Complete) – Wandle Trust – Legacy Plan, January 2018**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When, and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
River Rehab Group are now a capable and skilled group of volunteers. Working with the Wandle Trust, the RR group will help to deliver future projects and project maintenance for the further enhancement of the River Wandle.	Identify projects for RR to undertake in the future: <ul style="list-style-type: none"> <li>- Complete a review of the Wandle Catchment Plan and Project List.</li> <li>- Identify funding to deliver new projects</li> <li>- Identify funding to enable RR group to carry out maintenance on restored sites post 2016</li> </ul>	WT, Wandle Catchment Partnership	Post Project	Grants for future projects  1 Partially secured: Thames Water Project – Water Catchment for Communities	LO 2) Enhance biodiversity... LO 6) Volunteering...	
Increased local understanding of river restoration and the wider benefits it brings to the community	Continued promotion of the project and its successes <ul style="list-style-type: none"> <li>- WVRPT and WT</li> <li>- Inclusion of restored sites to Living Wandle online Library – with links to before and after images</li> </ul>	All Partners  WT/LW Team	Post Project	Staff time	LO 7) ...reduced pollution and waste LO 10) Increased usage and involvement...	
	Permanent signage at restored sites (Butter Hill & Hackbridge) <ul style="list-style-type: none"> <li>- Possibility for future legacy, after</li> </ul>	WT, LBS, WVRP, LW	Post Project	Grant for signage		

	discussions around signage on the WT have been concluded.					
Raised profile for the Wandle and future issues it faces	Continued promotion of the Wandle and future restoration projects  Potential permanent signage	WT, LW	Post Project	Staff time  Grant for signage	LO 7) ...reduced pollution and waste LO 10) Increased usage and involvement...	
Volunteers as river ambassadors: volunteers now have a wider understanding of the river (issues it faces and need for river restoration) and have started promoting this with the local community themselves	Future RR projects to continue their growing understanding of the Wandle (as above)  Continued invertebrate monitoring for restored site, the data from which will inform future projects and increase volunteer understanding.	WT	Post Project	Grants for projects (as above)  Staff Time – to be secured	LO 6) Volunteering...	
Improved biodiversity, hydromorphology, habitat diversity	WT continued maintenance of restored sites working with River Rehab volunteers	WT	Post Project	Staff Time and grant TBC	LO 2) Enhance biodiversity...	
Another WT staff member upskilled in design and delivery of small scale restorations projects.	Continued use of gained skills in future WT work E.G. Morden Hall Park	NA	NA	Grants  Staff Time for MHP – to be secured	LO 2) Enhance biodiversity...	
Fish habitat Survey Method	No further work required	NA	NA	NA	LO 2) Enhance biodiversity...	
Ongoing partnership with Morden Hall Park	WT engage with new NT Officer post Oct 2016  WT continued engagement with MHP Apprentice Scheme	WT, MHP	Post Project	Staff Time - TBC	LO 3) Existing and new partners...	

**A2 Waddon Ponds (Complete) – Croydon Borough Council - Legacy Plan, January 2018**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
Waddon Ponds has improved biodiversity into the future	To maintain the biodiversity benefits: Gathering and recording of habitat and wildlife data.  Feed into management plan to enhance the ponds further.  Review site eligibility for Green Flag status  Maintenance activities to the pond banks - scheduled and ad-hoc	LBC/ volunteers  LBC/Idverde  LBC/Idverde  TCV	Ongoing  Ongoing  Programmed in  Annual task day with volunteers (Ad hoc)	LBC Staff or volunteer time to record data LBC staff time  Idverde to develop a plan for Green Flag award Within LBC grounds maintenance contract & TCV volunteer days	LO 2) Enhance biodiversity...  LO 4) Physical access to the Wandle...	Biodiversity data exists for Waddon Ponds Within contract terms  Within contract terms  An annual Borough work programme between TCV and LBC agreed
Raised awareness of the wildlife at the ponds	This outcome can be continued by: Maintaining the interpretation boards  Information displayed on site	LBC	Ongoing	LBC Staff time	LO 8) Intellectual access to the...heritage ...	Signage displayed on site is in good condition URL available

	signage to be published on the Council web pages					
Raised awareness/appreciation/use of Waddon Ponds into the future	Continuing to encourage residents to become involved in the park  Further work to quantify this outcome through Analysis of feedback from 'Croydon Talks Parks'	LBC	Ongoing  2016/17	LBC Staff time - support of Community Conservation Partnership Officer  LBC – Parks Transformation Manager	LO 5) ...value and enjoy the landscape...  LO 10) Increased usage and involvement ...	Formation of a 'Friends of' group. Participation at Croydon Parks, Woodlands and Greenspaces Forum  Published results of 'Croydon Talks Parks' and following parks transformation initiatives
TCV volunteers have knowledge and skills from experience gained at Waddon Ponds	This outcome could be maximised by: Working with TCV to develop volunteer involvement at the site. Share skills with Friends of Wandle Park (Croydon)	LBC/TCV	Ongoing	TCV task days	LO 6) Volunteering ...	Volunteer hours recorded

**A3 Wandle Eel Project (Complete) – Wandle Trust – Legacy Plan, January 2018**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
Increased presence of the European Eel in the Wandle	<p>Eel pass improvements are maintained each year ahead of the elver migration season to ensure functionality and access.</p> <p>Further eel passage improvements discussed through the Project are added to the Wandle Catchment Plan and furthered by the WT and EA.</p>	WT, EA	Post March 2018	Staff time	LO 2) Enhance biodiversity...	
Long term monitoring for elver numbers at Morden Hall Park	<p>The MHP eel pass is maintained and operated each year for the elver season.</p> <p>NT continue to coordinate trained volunteers to monitor the eel pass at MHP each year throughout the elver migration season.</p> <p>Data continued to be supplied to ZSL to feed in to the wider Thames catchment work.</p>	NT, ZSL	Post March 2018	Staff time and expertise for NT	LO 5) ...value and enjoy the landscape... LO 6) Volunteering ... LO 10) Increased usage and involvement ...	



Fish passage work at Watermeads Nature Reserve is more likely to be delivered	The Watermeads Options Appraisal is shared with relevant stakeholders (EA, NT).  The project is added to the Wandle Catchment Plan and furthered by the Wandle Catchment Partnership.	WT, Wandle Catchment Partnership, EA, NT	Post March 2018	Staff time	LO 2) Enhance biodiversity...	
Fish passage work at the Wandle Delta is progressed	Report is written in the right format to engage developers.  The project is added to the Wandle Catchment Plan and furthered by the Wandle Catchment Partnership.	WT, Wandle Catchment Partnership, EA, WBC/Enable Leisure & Culture	Post March 2018	Staff time	LO 2) Enhance biodiversity...	
The WT have a member of staff now confident in eel passage improvement projects	None required	NA	Post March 2018		LO 3) Existing and new partners...	
Development of new bespoke brackets for eel passes that allows tiles to be more easily installed and maintained.	Write up as WT project case study to share.  Share best practice with other RTs and organisations delivering similar projects	WT	Post March 2018	Staff time	LO 3) Existing and new partners... LO 9) Sustainable...	
New flexible eel tile commissioned and used in project which functions better in lower flows. This is now being used in Thames eel improvements.	Write up as WT project case study to share.  Share best practice with other RTs and organisations delivering similar projects.	WT	Post March 2018	Staff time	LO 3) Existing and new partners... LO 9) Sustainable...	
Post Project meeting will be arranged with EA fisheries	Fisheries team are being asked for comments on Delta and	WT	Post March 2018	Staff time	LO 2) Enhance	

<p>team, and other relevant stakeholders, to discuss outcomes of project and next steps</p>	<p>Watermeads reports. Scheduling meeting with EA fisheries to discuss.</p>				<p>biodiversity...</p>	
<p>Hand tool for cleaning debris off bed tiles will be fabricated. This will be used prior to/during the eel migration season during maintenance visits.</p>	<p>Discuss designs with fabricator. Test designs. Fabricate multiple tools</p>	<p>WT</p>	<p>Feb 2018</p>	<p>Staff time</p>	<p>LO 2) Enhance biodiversity... LO 3) Existing and new partners... LO 9) Sustainable...</p>	

**A4 Invasive Species Action Plan Delivery (Complete) – Wandle Trust – Legacy Plan, January 2018**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When, and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
<p>The whole Wandle is monitored for the presence of INNS.</p> <p>Up to date information is available to LW Partners and wider to help make decisions on INNS management in the Wandle Catchment.</p>	<ul style="list-style-type: none"> <li>Continued River Rangers Surveys with WT volunteers</li> </ul>	WT	Twice per year	Thames Water grant has been secured - Water Catchments for Communities until 2020 but additional match maybe be required within 1 year.	LO 2) Enhance biodiversity...  LO 6) Volunteering...	
	<ul style="list-style-type: none"> <li>Data shared with GiGL for wider distribution and use.</li> <li>WT to create maps and share the data with Wandle partners.</li> </ul>	WT & GiGL	Twice per year	As above.		
New INNS are prevented from establishing on the Wandle.	<ul style="list-style-type: none"> <li>An up to date INNS alert list is maintained through the WLBG</li> <li>List is shared to relevant organisations working on the Wandle, with guidance in ID and who to report to.</li> <li>When a new INNS is reported, there is a system in place to verify the record and discuss action</li> </ul>	WT & WLBG  All Partners	Post March 2018	As above.	LO 2) Enhance biodiversity...	

<p>A coordinated and cost-effective approach to tackling INNS along the Wandle is agreed and implemented past the life of the LW Project e.g. landowners taking responsibility for own land LWT NT</p> <p>INNS presence on the Wandle is reduced and some species are eradicated.</p>	<ul style="list-style-type: none"> <li>▪ An INNS Management Plan is completed by INNS PO outlining management actions over 10 year period.</li> <li>▪ Specific management actions/updates are outlined by INNS PO annually over the 10 year period of the management plan 2017 – 2027.</li> <li>▪ This plan to be signed off by LW, WLBG and presented to wide organisations where relevant.</li> <li>▪ Where organisations are agreeing to actions, a system is in place to ensure monitoring and reporting.</li> </ul>	<p>WT</p> <p>All Partners</p>	<p>Post March 2018</p>	<p>Financial support for Hit Squad refresher training and kit ~ £7000 (<i>training and tests for 6, new kit for 6</i>). This is not covered by the new WCFC grant.</p> <p>New WT project to find funding for – potentially around biosecurity and wider than plant INNS</p>	<p>LO 2) Enhance biodiversity...</p> <p>LO 3) Existing and new partners...</p>	
<p>Increased public awareness of INNS</p>	<ul style="list-style-type: none"> <li>▪ Continued work of WLBG</li> <li>▪ Webpages</li> <li>▪ Conservation Evidence articles written by WT to share best practice.</li> </ul>	<p>WT</p> <p>WLBG</p>	<p>Post March 2018</p>	<p>Thames Water grant has been secured - Water Catchments for Communities.</p>	<p>LO 5) ...value and enjoy the landscape...</p>	
<p>The Hit Squad and River Rangers combined are a case study for volunteer-led INNS management</p>	<ul style="list-style-type: none"> <li>▪ WT to write up the work as a case study and disseminate more widely</li> <li>▪ WT to continue and expand the work of the Hit Squad and River Rangers to other London rivers with partners.</li> </ul>	<p>WT</p>	<p>Post March 2018</p>	<p>Thames Water grant has been secured - Water Catchments for Communities – which will roll out the system on two new rivers.</p>	<p>LO 2) Enhance biodiversity...</p> <p>LO 6) Volunteering...</p>	

**A21 Fish Habitat Improvement Project (Complete) – Environment Agency – Legacy Plan, December 2017**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When, and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
Long term increased in-channel morphological diversity to support more wildlife	<p>The benefits of the project should be self-sustaining, however maintenance of the woody debris may be required to remove debris that snags on the woody material.</p> <p>To maximise this outcome further, more work could be done to install additional woody material and pre-planted coir rolls. This could extend to fished water within Morden Hall Park if the National Trust are agreeable.</p>	<p>MHAC as part of their wider management of that stretch of the river (EA to train MHAC). Maintenance requirement has proved to be minimal thus far.</p> <p>Environment Agency with volunteers such as the Morden Hall Angling Club</p>	Early 2018 and onwards	<p>MHAC volunteer time</p> <p>&lt;£5,000 for materials (e.g. pre-planted coir rolls, pins for woody material, wire, etc.)</p>	<p>LO 2) Enhance biodiversity...</p> <p>LO 9) Sustainable...</p>	Photos of physical works available, including work pictures and before / after pictures of the stretch.
Contribute towards objectives for fish under the	Habitat improvement. Demonstrate success through Pre- and post-	Environment Agency Fisheries Officers	Baseline, pre project survey carried out in February 2017. Post	EA staff, fisheries and other teams (sampling and	LO 2) Enhance biodiversity...	Survey results which will provide an idea of

River Basin Management Plan	project electric fishing surveys		project survey planned for either February 2019 or 2020.	collection, Ops). Requirement for 7 staff.	LO 9) Sustainable...	whether the works have led to improvements. Baseline results available.
Strengthened relationships with Morden Hall Angling Club through volunteer days to complete the physical works	Involved in discussion with Environment Agency Fisheries Officer since project setup and will be involved in project delivery and future maintenance as required	Environment Agency, National Trust and Morden Hall Angling Club	Physical works likely to require 3-4 volunteer days and ongoing maintenance will be as required but the design of the deflectors will be so that snagging of debris is kept to a minimum	Environment Agency staff time and volunteer hours	LO 3) Existing and new partners...  LO 5) ...value and enjoy the landscape...	Photos of volunteer days
Skills development for volunteers in installation of large woody material and a understanding of the benefits to the river	Toolbox talk at the start of the volunteer sessions to explain the objectives of the project and methods to be used to volunteers	Environment Agency	Likely to be 3-4 volunteer days for physical works, but with toolbox talks the skills and knowledge learnt can be applied to future habitat improvement projects	Environment Agency staff time and volunteer hours	LO 6) Volunteering...	Volunteer and staff sign in sheets
Ownership of the completed physical works by Morden Hall Angling Club and therefore improved habitat maintenance	Written agreement from the Morden Hall Angling Club. If habitat is improved, it could act as a driver to increase management of INNS to maintain and improve habitat value	Morden Hall Angling Club	Ongoing maintenance will be as required.	Volunteer hours	LO 2) Enhance biodiversity...  LO 6) Volunteering...  LO 7) ...reduced pollution and waste  LO 9) Sustainable...	Written correspondence with MHAC

**A22 Wandle Vistas (Complete) – Untitled Practice – Legacy Plan, March 2018**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When, and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
Wandle Valley is better recognised as a distinct region with its own signature landscape shaped by the river, amongst local people and throughout London	<p>A number of follow up actions to include:</p> <p><b>VISTAS MAP</b> (re-printed and distributed)</p> <p><b>VISTAS FILM</b> Ongoing use and promotion</p> <p><b>CREATION OF INTERACTIVE VISTAS MAP</b></p> <p><b>CREATION OF A VISTAS APP</b></p>	<p>WVRPT / WVF</p> <p>UP/FFA WVRPT/WVF</p> <p>WVRPT/ WVF support from graphic designer e.g. Studio April &amp; programmer</p> <p>WVRPT with partners to produce e.g. Project team involvement e.g. curation,</p>	<p>May 2018 onwards as required</p> <p>May 2018 onwards</p> <p>After May 2018</p> <p>After May 2018</p>	<p>£2,000 for future print runs, additional staff/volunteer time to distribute</p> <p>Fees to cover conversion to interactive map e.g. £4-5K</p> <p>WRPT staff time &amp; £10,000 – 15,000K fees to develop app</p>	<p>LO 1) ...Wandle Valley Regional Park</p> <p>LO 5) ...value and enjoy the landscape...</p> <p>LO 8) Intellectual access to the...heritage...</p> <p>LO 10) Increased usage and involvement...</p>	

	<p><b>VISTAS EXHIBITION</b> dynamic touring exhibition that starts or ends at the GLA which includes interpretative material, incl. film and events such as workshops, guided walks, links to wider Wandle activities as part of the 'residency' in key locations across the Wandle Valley and in association with local interest groups. Could coincide with SPG status of document if achieved. Exhibition design, completion of further interpretative materials e.g. app, interactive map etc; team to mount/demount and run events and engagement</p>	<p>graphic design &amp; programmer could be part of a wider WVRP App</p> <p>Inputs from project team, UP, FFA, April and client WVRPT / WVF / GLA team, exhibition design, opportunity for volunteer involvement and potentially paid work.</p>	Autumn 2018 onwards	<p>Design and implementation / installation/de-installation costs</p> <p>Simple: £1,000 for boards Or more for more bespoke e.g. £1-5,000</p> <p>Staff time to coordinate and deliver</p>		
<p>SPG/report is endorsed by Greater London Authority and embedded into Local and neighbourhood plans, clarifying the definition of a Wandle Vista and helping to protect the landscape character and visual amenity of the Wandle Valley. The vistas are adopted by Local Authorities and designated as protected heritage viewpoints.</p>	<p><b>TECHNICAL DOCUMENT CONSULTATION &amp; PROCESS TO ADOPTION AS SPG IMPLEMENTED</b></p> <p>Follow up meetings and feedback with GLA &amp; LPA officers required and formal 6 month consultation process set in motion towards SPG status. Consultation to include wider WVF and local interest/Friends of Groups etc.</p> <p>Any recommendations included in</p>	<p>WVRPT/WVF with support from partners e.g. UP/FFA</p>	Spring/ Summer 2018 – Autumn/ Winter 2018/19	Staff time £5-10K	<p>LO 1) ...Wandle Valley Regional Park</p> <p>LO 3) Existing and new partners...</p> <p>LO 8) Intellectual access to the...heritage...</p> <p>LO 10) Increased</p>	



	updated document to SPG status				usage and involvement...	
<p>Ideas for legacy projects identified, documented and pursued if appropriate, with future work inspired to re-discover more “lost vistas” and get them protected.</p> <p>Increased focus for improving unappreciated areas through physical works and perception changes.</p>	<p><b>PROPOSALS PLAN</b>                      The technical document makes recommendations for future potential legacy projects which focus on improving, access, physical setting, interpretation, habitat &amp; management improvements. Consultation and partnership working between WVRPT with relevant LPA’s, landowners, developers, community groups and other partners is required to progress these legacy project ideas towards implementation to encourage and align support, fund further development of ideas into tangible, costed proposals, develop funding bids and progress towards implementation. This could be achieved on a vista by vista basis, or as an overall package of work with specific future work streams identified informed by initial scoping.</p> <p><b>REFER TO VISTAS REPORT FOR SPECIFIC RECOMMENDATIONS</b></p>	<p>WVRPT with project partners /design team /delivery partners to develop proposals / seek synergies between development, management, funding &amp; implementation .</p>	<p>Spring 2018 onwards identify ‘light touch’ / quick wins and longer term delivery options e.g. 1-5yr delivery plan 2018-2023 with focus on progressing initial projects to site within years 1-2.</p>	<p>Staff time from WVRPT.</p> <p>Fees for surveys, design services, planning fees, and capital cost of construction/ implementation of projects. Could include for funding bids / liaison e.g. £150,000 from HLF towards implementation costs.</p> <p>Overall budget £2 – 5 million estimate</p>	<p>This legacy has the potential to contribute to all 10 legacy outcomes.</p>	

PROGRAMME B – COMMUNITY**B5 Wandle Flowing Through Time (Complete) – Groundwork London - Legacy Plan, October 2016**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When and how often?	What resources are required?	Which overall partnership legacy outcome does this contribute to?	Evidence available
Local communities of all ages share and celebrate their experiences of the River Wandle through oral history.	<p>Volunteers have been signed up to the LW database so they receive the events leaflet and can participate in further art activities if they wish.</p> <p>This outcome could be maximised by having more opportunities for people to share their stories experiences through different means – e.g. verbally, in writing or through the arts.</p>	<p>LW team until Dec 2017 then WVF</p> <p>LW team until Dec then WVF</p> <p>A community organisation?</p>	<p>Quarterly email</p> <p>Ongoing</p> <p>1 or 2 sessions/ year</p>	<p>LW team staff time / WVF volunteer time</p> <p>LW team staff time/WVF volunteer time</p> <p>Facilitators to run sessions and provide resources E.g. £500/yr to cover staff costs</p>	<p>LO 5) ...value and enjoy the landscape...</p> <p>LO 6) Volunteering...</p>	
A Wandle Flowing through time Story Book has been produced which captures memories, stories and	This outcome can be maximised by making the public aware where the book is already available to view through social media and public venues.	LWP team, community organisations. WVRPT	On-going	Staff and volunteers time	<p>LO 5) ...value and enjoy the landscape...</p> <p>LO 8) Intellectual access to the...heritage...</p>	

experiences of the River Wandle.	More copies of the book can be produced and left in public places. It can be available as an e-book and promoted on-line	LW team until Dec 2017 then WVF and community organisations E.g. libraries and schools	As funds are available	Costs to print more copies Small amount of Gwk staff time		
To develop and enhance the skills and confidence of volunteers to conduct oral history interviews.	<p>This outcome can be maximised by informing volunteers of other opportunities they can get involved with to use their skills and also creating new projects or events.</p> <p>This outcome can be maximised by offering free training opportunities for volunteers to enhance and maintain their skills and confidence.</p>	<p>LW team until Dec 2017 then WVF and other community groups</p> <p>WVP or local volunteering centres?</p>	<p>On-going opportunities</p> <p>On-going opportunities</p>	<p>Staff to send out opportunities.</p> <p>Cost for training opportunities</p>	LO 6) Volunteering...	
Community organisations have been empowered by being involved and will continue to engage with further projects.	This outcome can be maximised by offering continued support to groups and informing them of relevant opportunities to get involved with.	WVF and other partners	On-going opportunities	Possible cost of training and staff time	<p>LO 3) Existing and new partners...</p> <p>LO 5) ...value and enjoy the landscape...</p>	

**B6 Estate Communities / Social Landlords (Complete) – London Wildlife Trust – Legacy Plan, October 2016**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When and how often?	What resources are required?	Which overall partnership legacy outcome does this contribute to?	Evidence Available
Data from LW Estates project accessible to all Wandle Partners (including RPs) to help Wandle projects to engage with residents of social housing. This would deliver a new approach to data sharing in the Wandle Valley. (mapping, contacts details etc)  Further data gathered	Investigate RP GIS systems such as Community Insight to produce housing resident related data and maps. This could be a tool which could benefit partnership working.	WVRPT	Post 2017	Staff time	LO 1) ...Wandle Valley Regional Park	
	WVRPT develop an open platform from Regional Park Webpages. Work would include: - Gaining permission from Wandle RPs to share data - SLA for WVRPT with GiGL secured - Management and maintenance this	WVRPT	Post 2017	£15,000 web developer costs?  £2,500 GiGL SLA  Staff time	LO 3) Existing and new partners...  LO 5) ...value and enjoy the landscape...  LO 10) Increased usage and involvement...	
	Distribute this report and mapping to Wandle partners including RPs	LWT/LW	2016	Staff Time		
	Data continued to be sought/updated/managed from RPs	LW team and partners	2016/2017	Staff Time		
Information about the river more accessible to Wandle estate residents	Production of an attractive physical map identifying what is happening along the river and information e.g. fishing, birds there, insects there, cycle paths, healthy walks etc considered to complement the content on the RP webpages.	WVRPT/ LW	2016	£4,000	LO 1) ...Wandle Valley Regional Park  LO 3) Existing and new partners...	
	Promotion of Regional Park webpages	All Wandle Partners	2016 -2017	Staff Time	LO 5) ...value and enjoy the landscape...	
	Annual RP partnership event to inform	LW/WVRPT	LW event in	Staff Time		

	community officers of what activities are taking place along the river for their residents particularly focussing on employment, training, vocational volunteering.		2017. WVRPT event in 2018	£500 per event.		
Better understanding by Wandle partners of Wandle estate resident attitudes towards the river and residents/RSLs influence projects and their immediate environment	Request RP annual survey of residents to include a question on River Wandle	WVRPT/LW	2016/2017	Staff Time	LO 3) Existing and new partners...  LO 5) ...value and enjoy the landscape...	
	Invite residents and RSL staff to community forums (e.g. National Trust, Wandle Valley Forum) and/or create a forum just for residents/ tenants associations and RP staff	National Trust, Wandle Valley Forum, LW Team to promote these options. WVRPT to consider creation of forum	2016/2017	Staff/volunteer time		
Continue reconnecting RSL residents with the River Wandle through project work	Camera feed of Wandle wildlife to community centres to bring the Wandle to the community (e.g. MHP Heronry, Beddington Farmlands, eel, etc.)  Funding required (e.g. Viridor)	All Wandle partners	2016/2017	£250/NHBS wireless camera  Staff/volunteer time to maintain	LO 5) ...value and enjoy the landscape...  LO 8) Intellectual access to the...heritage...  LO 10) Increased usage and involvement...	
	Wandle star award (badge) for young people.  Possible tasks to earn the award could include – joining a Wandle group. Give x Volunteers hours. Do a Wandle event and invite people. (e.g. like Young Inspectors)	Sponsored by RPs.	2017	Staff time		
	LW LPS continue to make projects	LW team and	2016 - 2017	Staff time -		

	accessible to RP residents. Links made through LWT project used by partners. E.g. use of newsletter and events leaflet, continued attendance at events with a high proportion of RP residents	partners		Included within LWLPS		
More joined up approach to working with RPs in the Wandle Valley to sustain strong partnerships and maintain clear communication channels	Wandle estates/ Social landlord sub group for partners and RP officers to develop strategic Wandle Valley programme	WVRPT/LW	2016/2017	Staff time	LO 3) Existing and new partners...	
	Continue to work on, develop and roll out programmes like Living Wandle estates, Green Team, MySpace and the NT Green Academies. WVRPT recognised and supported by Living Wandle partners to maintain broker role with RPs	WVRPT working with partners	2017	Staff time		
	Offer training, networking and project ideas to partners, RP officers, and residents to assist in the development of new projects	LWLPS/WVRPT	2016/2017	Staff time		
	Scope to build stronger links with Sutton Housing Partnership  Contact needs to be made and maintained with SHP	LW team	2016/2017	Staff time		

**B7 Discovering the Source of the Wandle (Complete) – Wandle Trust – Legacy Plan, January 2018**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When and how often?	What resources are required?	Which overall partnership legacy outcome does this contribute to?	Evidence Available
Enhanced enjoyment of natural heritage of the Wandle	<ul style="list-style-type: none"> <li>▪ Continued promotion of the self-led Discover the Source (DtS) walks (online and hard copy)</li> <li>▪ Future DtS guided walks</li> <li>▪ Future display of DtS Exhibition</li> </ul>	WT, WVRPT and other partners	Post 2018	WT staff time to continue to promote the walks, organise future exhibitions and guided walks	LO 5) ...value and enjoy the landscape... LO 10) Increased usage and involvement...	
A catalogue of the resources about the Wandle held at the Sutton Local Studies Centre and Croydon is available to Partners for future use.	The Excel spreadsheet needs to be finalised and then shared with the LW team for inclusion in the legacy pack.	LW Team	Before May 2018	LW Staff Time	LO 8) Intellectual access to the...heritage...	
Self-guided walk & guided walk leaflet	Planned, designed & printed leaflets created & available online on WT & WVRPT web pages	WT	2017 onwards	WT Staff & LW Staff and future? printing costs	LO 8) Intellectual access to the...heritage...	
People in the Wandle catchment are more aware of their water use and how this directly affects the Wandle.	<ul style="list-style-type: none"> <li>▪ Continued promotion of the Discover the Source walks</li> <li>▪ Future display of the Discover the Source Exhibition</li> <li>▪ Continued promotion of water saving messages to enable people to make changes in the home</li> </ul>	WT and Partnership		WT staff time to be secured	LO 2) Enhance biodiversity... LO 9) Sustainable...	

**B8 Reflecting the Wandle (Complete) – Groundwork London – Legacy Plan, October 2016**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When and how often?	What resources are required?	Which overall partnership legacy outcome does this contribute to?	Evidence Available
Local communities of all ages share and celebrate their experiences of the River Wandle through art.	<p>Volunteers have been signed up to the LW database so they receive the events leaflet and can participate in further art activities if they wish.</p> <p>This outcome could be maximised by having more art activities in the events leaflet.</p> <p>This outcome could be maximised through the organising of regular Wandle art activities and/or referral to specific regular art activities</p>	<p>LW team until Dec 2017 then WVF</p> <p>LW team until Dec then WVF</p> <p>Gwk? A community organisation?</p>	<p>Quarterly email</p> <p>Ongoing</p> <p>1 or 2 sessions/year Contact with the volunteers 1 or 2 times a year</p>	<p>LW team staff time/ WVF volunteer time</p> <p>LW team staff time/WVF volunteer time</p> <p>Facilitators to run sessions and provide resources E.g. £500/yr to cover staff/material costs</p>	<p>LO 5) ...value and enjoy the landscape...</p> <p>LO 6) Volunteering...</p>	
Communities continue exploring the heritage of the area	<p>This outcome can be maximised by offering guided tours and walks covering heritage points of interest.</p> <p>To have heritage information easily accessible in public places such as signs, information boards and leaflets.</p>	<p>Volunteers or those with heritage knowledge guide these walks and tours?</p> <p>LW team until Dec then WVF</p>	<p>On-going opportunities</p> <p>Install and produce as much as possible in the next year.</p>	<p>Facilitators to run sessions, resources</p> <p>Costs to design, print and make materials</p>	<p>LO 8) Intellectual access to the...heritage...</p> <p>LO 10) Increased usage and involvement...</p>	



<p>Continuing development and enhancement of skills and confidence of volunteers and participants</p>	<p>This outcome can be maximised by:</p> <ul style="list-style-type: none"> <li>• sending out regular art based opportunities to the existing LW volunteers</li> <li>• creating new projects or events that volunteers can be recruited for</li> <li>• offering free training opportunities for volunteers to enhance their skills and confidence.</li> </ul>	<p>LW team until Dec then WVF</p> <p>Community organisations by the River? Gwk?</p> <p>WVRPT?/WVF</p>	<p>On-going opportunities</p>	<p>Staff to send out opportunities.</p> <p>Cost for training opportunities ~£1000/yr</p>	<p>LO 6) Volunteering...</p>	
<p>Final film celebrates the River Wandle and can be viewed into the future</p>	<p>This outcome can be maximised by having the DVD available to loan at public places such as libraries, museums and community venues.</p> <p>The film is available on the online Wandle Library but webpages need maintenance.</p> <p>This outcome can be maximised by promoting the production of the film as widely as possible through social media and at public venues.</p>	<p>LWP in partnership with community venues</p> <p>LWP, and then WVRPT</p> <p>All LWP partners.</p>	<p>Ensure its available in agreed places over the next year</p> <p>Maintenance beyond 2017</p> <p>On-going</p>	<p>Several copies of the DVD and procedures to lend it out. Staff time to administrate.</p> <p>WVRPT staff time</p> <p>Staff and volunteer time</p>	<p>LO 5) ...value and enjoy the landscape...</p> <p>LO 8) Intellectual access to the...heritage...</p>	

**B9 River Celebrations (Complete) – Wandle Valley Festival, Living Wandle team and Wandle Valley Forum – Legacy Plan, March 2018**

Legacy plan drafted specifically for the annual 'Wandle Fortnight' river celebration programme.

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When, and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
More groups organising better run Wandle-related events	Microgrants scheme to support groups to run events and influence a greater focus on the Wandle	WVF	Annually	£1,000 - £5,000	LO 3) Existing and new partners...	More/ varied/ambitious events in the programme over time
	Training and events for groups (including provision of Certa accredited training)	WVF (with external providers)	As necessary	~£1,000/yr	LO 6) Volunteering...	
Increased public understanding and awareness of the Wandle	Development of a small number of high profile events put on during Wandle Fortnight to attract a wider audience and raise profile.	Local groups (possibly with external orgs)	From 2018, annually	Volunteer time plus £0 - £3,000	LO 5) ...value and enjoy the landscape...	Attendance to events increases over time
	Wandle Fortnight programme – printed and online	WVF	Annually	WVF time plus £0 - £2,000/yr for design and printing costs	LO 8) Intellectual access to the...heritage...	Feedback from the public demonstrates learning and raised awareness
	Distribution of programme	Local groups and/or paid for distribution	Annually	Volunteer time plus £0 - £500 for paid		Increase in

	Continued Wandle email bulletin  WVF and supporting groups/organisations use social media to promote Wandle Fortnight. Use of @WandleValley and #Wandle tags.  Other methods including paid for promotion is explored and implemented.	WVF  All (lead by WVF)  WVF	As necessary  As per WVF comms plan  From 2018, as per WVF comms plan	distribution  WVF time  WVF and local group time plus £0-100 for paid promotion  WVF time plus £0-£500/yr		email subscribers and social media followers over time
Increased engagement of local business, housing associations and other organisations with the Wandle	Wandle Fortnight Business Plan is delivered, and funding is secured for future Wandle Fortnight programmes in conjunction with Wandle Valley Regional Park Trust work.	WVF with support from WVRPT	From 2018, ongoing	WVF time and WVRPT staff time	LO 1) ...Wandle Valley Regional Park LO 3) Existing and new partners... LO 9) Sustainable...	Wandle Fortnight continues to take place every year (post LWLPS support)
Wider recognition and support for Wandle Valley Forum and Wandle Valley Regional Park	Continued use and maintenance of Wandle Valley Forum website. Future expansion could include dedicated webpages with searchable functions.  Use of Regional Park co-branding on future Wandle Fortnight programmes and on community event promotions to raise awareness of the Regional Park. Attractive examples will encourage others to follow.	WVF  All (led by WVF)  WVF and WVRPT	Ongoing  Ongoing  Ongoing	WVF time plus £0 - £2,000 for development  None (Integrated with design work) WVF and WVRPT time	LO 1) ...Wandle Valley Regional Park  LO 3) Existing and new partners...	Easy to use online programme  Wandle Valley logo is prominent on Wandle Fortnight

	Collaboration with Wandle Valley Regional Park Trust Including coordination of communications and funding between WVF and WVRPT.					brochure and associated comms
Long term delivery of community-led celebration for the Wandle	Organisations and businesses continue to put on events and activities  Wandle Meet Up events help create cohesion/motivation amongst all involved  Part time administrative support	All  WVF  WVF	Annually  As necessary  From 2019?	Local group time  WVF and local group time  ~£6,000/yr (a person for 1 day/wk)	LO 3) Existing and new partners... LO 5) ...value and enjoy the landscape... LO 6) Volunteering... LO 8) Intellectual access to the...heritage... LO 10) Increased usage and involvement...	Wandle Fortnight continues to take place every year (post LWLPS support)

**B10 Wandle Young Piscators (Complete) – Piscators Angling Club – Legacy Plan, March 2018**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When, and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
Continued existence of the Wandle Piscators	Wandle Piscators need to continue into the future. This can be helped with a new and enthused committee. (AGM in 2018 will be used to lever in more support from members.)	Existing Piscators Committee	Ongoing	Vol time	LO 3) Existing and new partners...	Wandle Piscators exist
Instilled love of the river including its habitat and wildlife and developed interest in conservation	The maintenance of the existing Wandle Piscators webpages so that new audiences can discover the Wandle and learn about the work of the Piscators.	Piscators member	Ongoing (infrequent)	Vol time	LO 2) Enhance biodiversity... LO 5) ...value and enjoy the landscape... LO 6) Volunteering... LO 7) ...reduced pollution and waste LO 8) Intellectual access to the...heritage... LO 10) Increased usage and involvement...	Webpages remain functional
	Regular updates on Piscator's Facebook page to keep members up to date with River clean ups, responsible fishing and other conservation activities.	Piscators member (SR)	Ongoing (frequent)	Vol time		Facebook page is active with growing number of supporters
	Activities continue such as the annual Wands Cup ( <i>first Wandle Trout caught on a dry fly</i> ), Species Hunt ( <i>award to the person who catches and releases the greatest number of fish species</i> ) and public taster sessions as part of Wandle Fortnight.	Piscators members	At least annually	Vol time		Activities are promoted to members
	<i>Continued RiverFly activities.</i>	Piscators members (RH)	Ongoing (frequent)	Vol time		Data continues to be fed to Riverfly

Wandle Fishing Guide	<p>Digital version of the book on the Piscators' website is kept up to date.</p> <p>Physical copies of the guide are reprinted.</p>	<p>Piscators member (JOB) with STR print</p> <p>Piscators member (JOB) with STR</p>	<p>Annually</p> <p>As/when stocks run out</p>	<p>£40/yr (paid for through book sales) and vol time</p> <p>£1081 per 500 copies (paid for through boom sales)</p>	<p>LO 1) ...Wandle Valley Regional Park</p> <p>LO 8) Intellectual access to the...heritage...</p>	<p>Book is up to date on Piscators' website</p> <p>Book available to buy on eBay</p>
Continued engagement with junior members and strengthened links between local schools, youth groups, angling club and river	<p>The identification and support of a Piscator member to look after Canon Hill Lake fishery, and retain the lease from MBC.</p> <p>The identification and support of a Piscator member to champion work with young people allowing:</p> <ul style="list-style-type: none"> <li>○ AQA tuition in schools to continue through the work of a level 2 coach</li> <li>○ Canon Hill lake activities for youth to continue</li> </ul>	<p>Piscators Committee</p> <p>Piscators Committee</p>			<p>LO 2) Enhance biodiversity...</p> <p>LO 5) ...value and enjoy the landscape...</p> <p>LO 9) Sustainable...</p> <p>LO 10) Increased usage and involvement...</p>	<p>Piscators retain the lease of Canon Hill Lake</p> <p>Work with young people continues</p>

**B24 Living River Performance Art (Complete) – Battersea Arts Centre – Legacy Plan, November 2017**

<b>Project Legacy / Outcome</b>	<b>What work is required to achieve / enhance this?</b>	<b>Who will do this?</b>	<b>When, and how often?</b>	<b>What resources are required?</b>	<b>Which overall partnership Legacy Outcome does this contribute to?</b>	<b>Evidence available</b>
Participants gain increased performance skills, and experience gained in a large-scale public project  Increased self-confidence	These outcomes could be maximised through their continued participation with BAC projects such as Homegrown, which offers theatre and music workshops for young people.	BAC	August 2017 onwards	BAC Staff time	LO 5) ...value and enjoy the landscape...  LO 6) Volunteering...	Feedback from participants
Local people and participants feel an increased connection with local heritage and the stories of the area, imbuing a sense of pride for built and natural environment of Wandsworth.  New knowledge and awareness of the River Wandle amongst participants and audience.	These outcomes could be maximised by keeping in touch with participants and audience, further engaging them with BAC's Moving Museum programme, which celebrates the heritage of Wandsworth Borough  These participants will have the opportunity to keep up to date with Wandle activities through signing up to the Wandle newsletter.	BAC working with LW team, WVRPT	August 2017 onwards	BAC will collect contact details and send e-newsletters with relevant invitations and information  LW team staff time to refer/support participants towards new projects	LO 5) ...value and enjoy the landscape...  LO 10) Increased usage and involvement...	Feedback from participants  Email addresses on Wandle database
The performance is available for others to enjoy following the	Records of the project (e.g. poems, music etc) are uploaded on to the Wandle Library.	BAC and LW team	August 2017	Staff time included in the project	LO 8) Intellectual access to the...heritage...	Public URL of the content

completion of the project.						
BAC forms new relationships with Wandle partners and a closer connection to the Wandle is made.	Other opportunities for BAC involvement are identified. E.g. LW Art project, future work coordinated by WVRPT	BAC and LW team	June 2017 onwards	Staff time	LO 3) Existing and new partners...	BAC is a partner in future Wandle focussed projects





visual identify for the Wandle Trail and the Wandle Valley RP, enabling better way finding, limiting clutter and raises awareness of the Wandle Valley and the Trail to outside and internal audiences	Continue to promote the Trail and river to external audiences and investors through the development of new maps and interpretation	external consultants		development officer – staff costs and pro bono support	LO 8) Intellectual access to the...heritage...	
Enabling people access to new sites (e.g. Watermeads Nature Reserve and new stretch of the Wandle Trail in Poulter Park)	<p>Develop strategies for land registry searches to determine land ownership and potential of securing leases for the land</p> <p>Ensure that development adjacent to the Trail and River are development sympathetically and ensure continued access</p> <p>Work to develop the enhancement of the Trail and access to by developing strategies to deal with 'missing links' and dangerous spaces</p> <p>Work to develop a strategy for ongoing management and maintenance of the gateways and trail to ensure accessibility from overgrown areas</p>	WVRPT, WT, LAs, Sustrans, TFL, Network Rail	Present – post 2017	WVRPT staff time – officers development staff and consultants, potential legal assistance for lease development	<p>LO 2) Enhance biodiversity...</p> <p>LO 4) Physical access to the Wandle...</p> <p>LO 7) ...reduced pollution and waste</p> <p>LO 9) Sustainable...</p>	
Gateways will enhance, compliment and collaborate with other partner work, such as: Catchment Plan,	<p>Ensure that the Catchment Plan document has the Gateways programme in its Access section</p> <p>Ensure that the Gateways</p>	WVRPT, Partners, RSLs, LAs	Present – post 2017	WVRPT staff time	<p>LO 2) Enhance biodiversity...</p> <p>LO 3) Existing and new partners...</p>	<p>Gateways section in document finalised</p> <p>More formal</p>

<p>invasive species, social landlords, training, volunteers and education</p>	<p>improvements and the Catchment plan work deliver work cohesively and collaboratively to ensure the hinterland to the river is also improved</p> <p>Work collaboratively with the RSLs to continue physical, educational and training access to Gateway projects – for example the film project on Gateways for Trewint Street</p>				<p>LO 5) ...value and enjoy the landscape...</p> <p>LO 10) Increased usage and involvement...</p>	<p>partnership with WT</p> <p>Formal SLA reached with RSLs to deliver programme and continued investment to other training provided by the Trust</p>
---	--	--	--	--	---	--

**C12 Merton Priory Chapter House (In Progress) – Merton Borough Council and Merton Priory Trust – Legacy Plan, March 2018**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When, and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
Improved physical access to the MPCH	<p>Maintenance of the site as per the Management and Maintenance plan (inc contractor H&amp;S)</p> <p>Fundraising for the creation of a garden area, external landscaping, and surfacing the interior: Phase 2 project</p>	<p>MPT</p> <p>MPT/MBC</p>	<p>Ongoing from May 2018</p> <p>2018 – 2020</p>	<p>~£5k/yr</p> <p>&gt;£200k</p>	<p>LO 4) Physical access to the Wandle...</p> <p>LO 9) Sustainable...</p>	<p>Visitor numbers recorded increase over time</p> <p>Visitor feedback remains positive</p> <p>Successful bid for phase 2</p>
Improved intellectual access to the MPCH	<p>Use of MPCH teacher packs and film, making them available by uploading them onto the MPCH website and online Wandle Archive</p> <p>Link with The Layers of London project to serve as a way to promote the MPCH to a London-wide audience.</p>	<p>MPT</p> <p>MPT</p>	<p>From May 2018</p>	<p>MPT vol time</p> <p>MPT vol time</p>	<p>LO 8) Intellectual access to the...heritage...</p>	<p>Feedback from users demonstrates learning</p>

	<p><a href="http://alpha.layersoflondon.org/">http://alpha.layersoflondon.org/</a></p> <p>Increased numbers of public open days with the aim of being open every Sunday for at least 6 months/yr.</p> <p>Increased numbers of school visits with the aim of ~50 school visits/yr</p> <p>Fundraising for the purchase and installation of museum display and venue equipment: Phase 2 project</p> <p>Work with Sainsbury's to install 'lecturn' style interp where the high altar would have been</p> <p>Improved interpretation signage in and around Colliers Wood (corridor of culture concept)</p>	<p>MPT</p> <p>MPT</p> <p>MPT</p> <p>MPT and Sainsbury's MBC</p>	<p>From September 2018</p> <p>2018 – 2020</p> <p>Ongoing</p>	<p>MPT vol and staff time</p> <p>~£50k</p> <p>£1,000</p> <p>~£50k</p>		<p>Visitor book</p> <p>Successful bid, and kit in use in the museum</p> <p>Interp is installed</p> <p>Signage is installed</p>
Increased public awareness of the MPCH	<p>Improvements to the MPT webpages</p> <p>Improved directional signage to MPCH as part of wider initiatives around Colliers Wood and MAM</p> <p>Art activities to be considered including:</p> <ul style="list-style-type: none"> <li>- Use of the pylon</li> <li>- Projecting image of the Priory</li> </ul>	<p>MPT/MBA</p> <p>MPT/MBC/MAM</p> <p>MPT/MBC</p>	<p>2018</p> <p>Post Sept 2018</p>	<p>MBA time</p> <p>~£15k</p> <p>£10k - £20k</p>	<p>LO 5) ...value and enjoy the landscape...</p> <p>LO 10) Increased usage and involvement...</p>	<p>Webpages are launched</p> <p>Signage is installed</p> <p>Art is installed</p>

	onto Sainsbury's - Artwork in the underpass					
Increased use of the Chapter House as a community resource	Creation of a business plan by MPT to help identify sustainable income	MPT	2018	MPT vol time	LO 3) Existing and new partners... LO 5) ...value and enjoy the landscape... LO 9) Sustainable...	Business plan doc made available
MPT Strengthened	Follow up of enquiries to gain more members and volunteer help  Recruitment and management of a part time staff member to host and organise visits, open days, events and maintain the MPCH	MPT  MPT	2018  Post Sept 2018	MPT vol time  ~£25k/yr (includes MPT vol expenses)	LO 3) Existing and new partners...	Increase in MPT members and volunteers helping with events and promotion  Staff member contract

**C13 Morden Hall Park Wetlands and Learning (Complete) – National Trust – Legacy Plan, January 2018**

<b>Project Legacy / Outcome</b>	<b>What work is required to achieve / enhance this?</b>	<b>Who will do this?</b>	<b>When, and how often?</b>	<b>What resources are required?</b>	<b>Which overall partnership Legacy Outcome does this contribute to?</b>	<b>Evidence available</b>
The Wetlands are a destination site for visitors to Morden Hall Park to appreciate the habitat and species and the part the Wandle plays	Maintenance required of boardwalk/resurfaced paths/new bridges and interpretation to explain wetland habitat  This could be enhanced by the addition of a third bridge. Funding to be sought through CIL, and other options. (Planning secure until 2021.)	NT staff and volunteers  NT	As per the management plan  Consider in 2018	Staff and volunteer time, Annual budget >£1,000/yr  Staff time to seek funding. £15 - 20,000 for the bridge.	LO 4) Physical access to the Wandle...  LO 10) Increased usage and involvement...	NT records of visitor numbers from gate counters
INNS on the Wandle are managed with partner organisations into the future – sharing ideas and equipment	Maintenance required of boat and related kit for use on the river for identifying and controlling invasive species  Application of and contribution to future revisions of the Wandle INNS management plan is required.  Practical delivery of the INNS management plan for MHP wetlands is required.	NT staff  NT staff and volunteers.  NT staff and volunteers.	As/when required. Lifejackets serviced as per NT procedure.  Ongoing. NT will contribute when WT coordinate revisions of the INNS management plan.  As per the INNS management plan for MHP.	Staff and volunteer time. Small maintenance budget £~50/yr.  Staff and volunteer time  Staff and volunteer time	LO 2) Enhance biodiversity...  LO 3) Existing and new partners...	Boat is used into the future by multiple groups for managing INNS on the river  Wandle INNS management plan is kept up to date  INNS mapping shows reduction of INNS at MHP over time.
Growth of a	This can be enhanced by continuing to	Parks and	6/7 times a year	GAP 2 Project		NT records number

community of volunteers based on tasks to improve the Wandle River habitat	<p>offer volunteering opportunities via speed volunteering or conservation taster days and the GAP 2 project.</p> <p>This can be enhanced by further River Restoration in partnership with Wandle Trust will help reinforce the new conservation skills gained by our volunteers.</p> <p>Continuing of the 'Wednesday Wetlands group' is required.</p>	<p>Gardens team at MHP.</p> <p>P&amp;G team and GAP 2 team. WT, River Rehab team.</p> <p>P&amp;G team</p>	<p>As and when planned</p> <p>Weekly conservation sessions</p>	<p>staff/community ranger time</p> <p>Volunteer time, ~£7,000 for WT staff time and materials.</p> <p>Staff and volunteer time</p>	<p>LO 2) Enhance biodiversity...</p> <p>LO 6) Volunteering...</p>	<p>of volunteer hours</p> <p>Physical changes to site plus records of volunteer hours and training</p> <p>Volunteer record sheets</p>
Raised awareness of the importance of the Wandle in all future programming at Morden Hall Park	<p>MHP theme for programming events in future years will be the River Wandle</p> <p>GAP 2 project (2016-2020) continues to focus on river and wetland activities including engaging 16-24 year olds in formal training and 11-15 year olds in a ranger club.</p>	<p>MHP Events and Education team of staff and vols</p> <p>GAP 2 staff and vols</p>	<p>2018 and beyond</p> <p>2016-2020 via traineeships and ranger clubs</p>	<p>Staff and volunteer time</p> <p>GAP 2 staff and volunteer time</p>	<p>LO 5) ...value and enjoy the landscape...</p> <p>LO 6) Volunteering...</p> <p>LO 10) Increased usage and involvement...</p>	<p>All events will monitor numbers of people engaged in the event</p> <p>GAP 2 project records numbers of people engaged in the project</p>
The Wetlands and the Wandle river are used for training and education in future projects.	Maintenance of equipment for schools to enable learning about river and wetlands will be required.	NT staff	During regular weekly visits	Trained staff and volunteers	<p>LO 5) ...value and enjoy the landscape...</p> <p>LO 8) Intellectual access to the...heritage...</p>	Increase in school visits to use the wetlands for learning



**C14 River Wandle Education Programme (Complete) – Wandle Trust – Legacy Plan, January 2018**

<b>Project Legacy / Outcome</b>	<b>What work is required to achieve / enhance this?</b>	<b>Who will do this?</b>	<b>When, and how often?</b>	<b>What resources are required?</b>	<b>Which overall partnership Legacy Outcome does this contribute to?</b>	<b>Evidence available</b>
WT business development and steps towards sustainable funding for education work	WT will continue to investigate this as a future ambition for the Trust, seeking further funding to continue to support the work on the Wandle, and pilot the project on new rivers.	SERT/WT	Post Sept 2017 - 2018	Funding: Secured through Greggs Foundations	LO 3) Existing and new partners... LO 9) Sustainable...	
Stimulate an interest in the River Wandle and increased awareness of its natural heritage	Continued promotion of education resources through WT/SERT website, such as the Education Packs.	SERT/WT, LW	Post Sept 2017	None	LO 8) Intellectual access to the...heritage...	
Schools are more likely to incorporate programme into their teaching, more teachers creating Wandle based lessons	Continued promotion of education resources through WT/SERT website, such as the Education Packs.	SERT/WT, LW	Post Sept 2017	None	LO 5) ...value and enjoy the landscape... LO 8) Intellectual access to the...heritage...	
Partnerships with community groups and local contacts made through Project Kingfisher	WT to maintain contacts and partnerships through future education work.	SERT/WT	Post Sept 2017	Funding: Secured through Greggs Foundations	LO 3) Existing and new partners... LO 5) ...value and enjoy the landscape...	
Jane's Creature in the Classroom illustrations available for future WT work and engagement	No further required	SERT/WT	Post Sept 2017	None	LO 8) Intellectual access to the...heritage... LO 9) Sustainable...	

**C15 Industrial Heritage Recording Project: M1 – MPCH Documentary (Complete) – Groundwork London – Legacy Plan, October 2016**

<b>Project Legacy / Outcome</b>	<b>What work is required to achieve / enhance this?</b>	<b>Who will do this?</b>	<b>When, and how often?</b>	<b>What resources are required?</b>	<b>Which overall partnership Legacy Outcome does this contribute to?</b>	<b>Evidence available</b>
To create a short film to record and document the changes and improvements made at Merton Priory Chapter House to be stored on the Living Wandle Digital Archive to enable the public to access heritage information.	The outcomes of this product can be maximised by: <ul style="list-style-type: none"> <li>• promoting the final film to the community through various channels</li> <li>• having hard copies of the film available at public places as not everyone will access the digital archive</li> </ul>	LW team and all partners  Project team and LWP team?	Dec 16 onwards and on-going basis.  Dec 16 onwards and on-going basis	LW team staff time and partners time.  Cost of hard copy production	LO 5) ...value and enjoy the landscape...  LO 8) Intellectual access to the...heritage...	Film is available to watch on-line and positive feedback has been received from those that have seen it.
Volunteers trained to record interviews, oral histories, filming and photography techniques.	This outcome can be maximised by offering similar opportunities in the future to ensure volunteers can maintain and keep up with their skills.	LW team and other partners in Wandle Valley.	Dec 16 onwards	A project of a similar nature would require the appropriate digital equipment.	LO 6) Volunteering...	LW team have promoted other project opportunities for volunteers via Gwk.
To raise awareness of the rich heritage of the River, particularly amongst communities that might be new to the area and unaware of it.	This outcome can be maximised by: <ul style="list-style-type: none"> <li>• promoting the film as wide as possible to reach out to all communities</li> <li>• offering a film screening with a short talk on the history of MPCH and the area.</li> </ul>	LW team until Dec then WVF and all partners.  Merton Priory Trust to offer talks	After Dec 2016 and then at regular intervals.	Flyers, mail outs, social media promotion.  Volunteer time to offer talks and venue hire costs	LO 5) ...value and enjoy the landscape... LO 8) Intellectual access to the...heritage... LO 10) Increased usage and involvement...	LW Team showed the film at a Wandle Fortnight 2017 event.

**C15 Industrial Heritage Recording Project: M2 - Wandle Treasures (Complete) – The Building Exploratory – Legacy Plan, October 2016**

<b>Project Legacy / Outcome</b>	<b>What work is required to achieve / enhance this?</b>	<b>Who will do this?</b>	<b>When, and how often?</b>	<b>What resources are required?</b>	<b>Which overall partnership Legacy Outcome does this contribute to?</b>	<b>Evidence available</b>
Project volunteers have the skills and capacity to progress to other (Wandle related) volunteering activity.	Volunteers trained as part of project. We have remained in contact with most active volunteers – inviting them to take part in other projects and activities. We encourage volunteers to contact and support other (Wandle) projects.	TBE and training partners build capacity as part of the project.  TBE uses partner network to identify new volunteering opportunities.  TBE stays in touch with volunteers and encourages ongoing engagement.	During project and on ongoing basis.	Built into project, TBE officer time, covered by our core income	LO 6) Volunteering...	TBE records of volunteer activity.
Wandle Treasure Map & Tour	Treasure Map created as output from project. Map tour devised by TBE to ensure further engagement. [DELIVERED] Permanent home close to the Wandle will encourage ongoing engagement with heritage treasures recorded.	TBE raised funds and coordinated a map tour. TBE and partnership to secure a permanent home for the Treasures Map	Tour 2017/2018 Post May 2018	TBE and Partnership time to	LO 3) Existing and new partners...  LO 8) Intellectual access to the...heritage...	Map is on display on the Wandle
Google Map and Wandle Treasure pdf	Created as project outputs. Both are digital assets accessible	LWL Partnership responsible for access to	Online. TBE website due	New TBE website	LO 8) Intellectual	URL. Online hit

	through the Wandle Library resource. TBE would like to make it accessible on its new website which is in development.	Wandle Library, TBE for its website.	2017		access to the...heritage...	rates.
Network of partners (new relationships)	Established partnership with heritage organisations during project delivery period and sustained through participation in Wandle and related local events such as Merton Heritage Week.	TBE ongoing contact and relationship	Ongoing	Relevant events, TBE capacity to attend.	LO 1) ...Wandle Valley Regional Park  LO 3) Existing and new partners...	Further projects involve TBE and Wandle heritage partners.

**C15 Industrial Heritage Recording Project: M3 - Mapping the Mills (Complete) – The Building Exploratory – Legacy Plan, March 18**

<b>Project Legacy / Outcome</b>	<b>What work is required to achieve / enhance this?</b>	<b>Who will do this?</b>	<b>When, and how often?</b>	<b>What resources are required?</b>	<b>Which overall partnership Legacy Outcome does this contribute to?</b>	<b>Evidence available</b>
Raised profile of the Wandle and the Wandle Valley amongst the local community	This could be maximised by giving the opportunity to keep up to date with Wandle activities through signing up to the Wandle newsletter at the end of the project.	TBE	Ongoing	LW & TBE Staff Time	LO 1) ...Wandle Valley Regional Park  LO 5) ...value and enjoy the landscape...	Email addresses added to the Wandle database.  Use of Wandle Valley branding on printed trail
Enhanced Mills Trail leaflet (Physical) – Copies are available to public	No work required, reprint may be desired post 2018	WIM	When Required	funding for re-print	LO 8) Intellectual access to the...heritage... LO 10) Increased usage and involvement...	Physical leaflet continues to be available at the museum
Enhanced Trail leaflet (Online)	Websites maintained	WVRPT, TBE & WIM	As required	Staff & Volunteer time	LO 8) Intellectual access to the...heritage...	Online analytics figures
Continue to raise the profile of WIM	Publicity, social media, press releases etc.	LWLPS partners, TBE, WIM, WVRPT & WVF	When required	LWLPS partners, TBE, WIM, WVRPT & WVF Staff/ volunteer time,	LO 3) Existing and new partners... LO 5) ...value and enjoy the landscape...	More volunteers, visitor numbers & successful publicity evidence
New/strengthened partnerships between with WIM and LWLPS partners	New Partnership working between WIM and LWLPS partners – partnerships maintained through new collaboration  Map design fits with new Wandle Trail	LWLPS partners, WIM, WVF & WVRPT	Post 2017	Staff & Volunteer time, fundraising if collaborations/projects are created TBE, WIM, First Base &	LO 1) ...Wandle Valley Regional Park LO 3) Existing and new partners...	New projects/partnerships post 2017 Maps are clearly identifiable as part

	map			WVRPT		of a map series
Community and Volunteers have increased knowledge of the Wandle's industrial past	No further work required, Volunteers added to WIM newsletter distribution to sustain interest and knowledge	WIM	No further work required, WIM database management	WIM Volunteer time	LO 5) ...value and enjoy the landscape... LO 8) Intellectual access to the...heritage...	Case Studies
Potential new volunteers for WIM or other voluntary heritage groups in the Wandle Valley	WIM & TBE maintain relationships with volunteers, engaging and signposting them to relevant heritage projects	WIM, TBE & other heritage groups	Post 2017	TBE Staff time & WIM Volunteer Time	LO 6) Volunteering...	Case Studies & volunteer numbers

**C16 Interpretation Strategy: Wandle Watchers and Communications (In Progress) – Living Wandle Team – Legacy Plan, March 2018**

<b>Project Legacy / Outcome</b>	<b>What work is required to achieve / enhance this?</b>	<b>Who will do this?</b>	<b>When, and how often?</b>	<b>What resources are required?</b>	<b>Which overall partnership Legacy Outcome does this contribute to?</b>	<b>Evidence available</b>
Raised profile of the River Wandle and Valley amongst the local community	All Partners continue to use Regional Park co-branding on publications / interpretation (and making reference to the RP when appropriate)  Partners continue to use (Twitter) @WandleValley and (Facebook) /WandleValley in their own posts	All Wandle Partners  All Wandle Partners	As required, on relevant project work  As posts are created	Up-to date cobranding guidance (LW team staff time)  Partner time	LO 1) ...Wandle Valley Regional Park  LO 5) ...value and enjoy the landscape...	Co-branding used on Partner comm's
Community have increased knowledge about natural heritage and are more able to identify Wandle wildlife	No further work required from LW team.  Outcome could be enhanced through; 1) promotion of <a href="#">wildlife recording</a> form 2) signposting to conservation activities	Local nature groups, GiGL, all partners	As required	Staff time & training budgets	LO 5) ...value and enjoy the landscape... LO 6) Volunteering... LO 8) Intellectual access to the...heritage...	Records submitted to GiGL via online form post March 2018
Brownie badge continues to engage young people with the Wandle and its wildlife	No further work required from LW team.  Badges / pack are hosted with County Commissioner for Merton and Sutton districts for future	Girl Guide County Commissioner for Merton & Sutton Districts.	As required	Brownie leader and pack time	LO 5) ...value and enjoy the landscape...  LO 8) Intellectual access to	300 badges, challenge pack, and badge order form (for future use)

	production, promotion & distribution.				the...heritage...	handed over to Commissioner in Dec 2017
Database of Wandle Watchers (public contacts) interested in the Wandle Valley	No further work required from LW team.  Wandle Watchers contacts passed to WVRPT in line with Data Protection rules	LW team	April / May 2018		LO 1) ...Wandle Valley Regional Park LO 5) ...value and enjoy the landscape...	Contacts receive future WVRPT updates via e-newsletter
Database of organisations, key contacts and businesses in the Wandle Valley	No further work required from LW team.  Database uploaded to Google Drive as part of LWLPS digital legacy pack for all partners to view and use	LW team & all partners	April / May 2018		LO 1) ...Wandle Valley Regional Park  LO 3) Existing and new partners...	Link to legacy pack hosted on Google Drive
Information / resources gained through LWLPS accessible to partners to help future communications and project work	No further work required by LW team. Key partnership data (e.g. venue lists, project maps, list of physical resources & where to find them etc.) is safely stored on Google Drive & accessible to partners via hyperlink	LW team & all partners	April / May 2018	WVRPT time (dealing with external or partner enquiries about content)	LO 3) Existing and new partners...	Link to legacy pack hosted on Google Drive
Improved awareness and use of Greenspace Information for Greater London (GiGL) in the Wandle Valley	No further work required. Partner organisations are more connected to GiGL and will contact them when required.  This could be maximised by; Partners collaborating and sharing costs associated with having Service Level Agreement (SLA) with GiGL. Possibility of WVRPT holding an SLA	All partners  WVRPT / GiGL	Post May 2018  Post May 2018	partner time to submit record  SLA with GiGL (min £2,500 per year per organisation or borough)	LO 3) Existing and new partners...	



	for all partners, to promote an open data platform.					
Canada goose surveys & reports provide baseline data to monitor numbers and management across the Wandle into the future	Report continues to be used, referred to and updated by WLBG (as deemed necessary)	WLBG & GiGL	Post 2018	Staff time  Funding for future surveys and mapping work (min £500 per map)	LO 2) Enhance biodiversity...	
Community aware of Wandle-wide activities and partner work into the future	E-newsletter for Wandle Valley continues to be produced and circulated to (remaining) Wandle Watchers' and other public contacts.  Continued promotion and publicity of activities happening across Wandle Valley through project work and communications.  Online followers are signposted from LWLPS Twitter, YouTube, Facebook, Instagram accounts to WVRPT, WVF, WT, WIM via a pinned post on profile pages.  Partners assimilate LWLPS social media followers into their own online networks.  Wandle Valley events leaflet is produced & promoted in future – past editions serve as a prototype for creating a new version	WVRPT  WVRPT / WVF  LW team  All partners  TBC	Post May 2018  As required  April / May 2018  Post May 2018  Post May 2018	WVRPT time  WVRPT / WVF time  LW staff time  Partner time  Partner time	LO 1) ...Wandle Valley Regional Park  LO 3) Existing and new partners...  LO 5) ...value and enjoy the landscape...  LO 6) Volunteering...  LO 8) Intellectual access to the...heritage...  LO 10) Increased usage and involvement...	Newsletters on WVRPT webpages (news and events section)  WVRPT / WVF comm's include reference to Wandle Partners  Exit post pinned to top of LWLPS social media profile pages

	<p>Partners continue to attend public events to raise awareness of the Wandle and help distribute each other's publications</p> <p>Develop ideas for creating Regional Park public information hubs e.g.</p> <ol style="list-style-type: none"> <li>1) Wandle wonder-boxes (pop-up)</li> <li>2) Culvers Lodge (static)</li> <li>3) Morden Hall Park (previous LW office)</li> </ol>	<p>All Partners</p> <p>WVRPT</p>	<p>Post May 2018</p> <p>Ongoing</p>	<p>Partner time</p> <p>WVRPT and staff / vol time to man hubs</p> <p>Wonder boxes approx. £20K each</p>		
<p>Wandle Valley network diagram helps partners identify where new relationships could be made</p>	<p>Diagram continues to be updated to accurately reflect relationships in the Wandle Valley.</p> <p>Partners are trained in using Graph Commons software to edit diagram.</p> <p>Network Diagram available through RP webpages.</p>	<p>WVRPT ?</p> <p>All partners</p> <p>LW team</p>	<p>Ongoing</p> <p>April / May 2018</p> <p>April / May 2018</p>	<p>Staff time</p> <p>Covered by LW training plan budget</p> <p>LW staff time</p>	<p>LO 3) Existing and new partners...</p> <p>LO 9) Sustainable...</p>	<p>Partners reference diagram in future project work / bids</p> <p>Link to diagram exists from RP webpages</p>

**C16 Interpretation Strategy: Online Wandle Library & Living Wandle Webpages (Complete) – Living Wandle Team & WVRPT – Legacy Plan, March 2018**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When, and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
Increased knowledge amongst the local community about the Wandle Valley's heritage and ongoing activities, training and events happening within the Regional Park	Promotion of Regional Park (RP) webpages as a central information resource by Partners / Wandle organisations (via their online and printed media)	WVRPT and all Partners	Ongoing	WVRPT and Partner time	LO 1) ...Wandle Valley Regional Park	Webpage hit rates
	RP webpages highlight wider work of Partners and include active hyperlinks to their websites (where appropriate)	WVRPT and all Partners	Ongoing	WVRPT / Partner time (to give up-to-date info)	LO 3) Existing and new partners... LO 5) ...value and enjoy the landscape...	Links added / remain visible from relevant areas of RP webpages
	Partner / Wandle organisations' websites include active hyperlinks to RP webpages (where appropriate.)	All Partners / Wandle org's	2018 onwards	Partner time to add hyperlinks	LO 8) Intellectual access to the...heritage...	Links added / remain visible from relevant areas of partner websites
	Continued addition / management of high quality, up-to-date content across RP webpages; including news, events, project information and the Wandle Library	WVRPT	2018 onwards	WVRPT staff time - budget for Communications Officer needed approx. £25-£28K p.a.	LO 9) Sustainable...	
Regional Park and Wandle	Maintenance and hosting of webpages to keep them functioning smoothly	BigKid	Post 2018	Approx. £1,440 p.a. for maintenance	LO 1) ...Wandle Valley Regional	

Valley profile enhanced through branding / attractive webpages	Further development of overall appearance and functionality of RP webpages to realise their full potential e.g. shared outcomes framework, mapping/storing data and evaluation.	BigKid and WVRPT	Post 2018	support and £1,440 p.a. for hosting costs. Plus WVRPT staff time	Park	
	Further training / guidance to help Officers unlock the full potential of RP webpages	BigKid and WVRPT	Post 2018	<£400 p.a. staff training costs		
Partners and public can access useful information from a central location, stored safely in a digital format for the future	Maintenance / update of “partner login” and “Wandle resources” pages	WVRPT	Post 2018	WVRPT staff time - budget for Communications Officer.	LO 3) Existing and new partners...  LO 8) Intellectual access to the...heritage...	Existing webpage content used to develop / deliver future projects (e.g. developing a mapping project - officer refers to Wandle Library for resources created through LW to tailor the project)  Feedback from partners about how they use the pages  Links to view / download project resources available through webpages
	LW project webpages are up-to-date and host all project resources e.g. PDFs, Videos, Learning Packs (and signpost to Partners for access to offline resources)  Wandle Library continues to be updated with new heritage resources e.g. historic maps, oral histories (if desired)	WVRPT (if required post May 2018)	LW team to ensure update completed by April / May 18  LW team to ensure update is completed by April / May 18			

**C16 Interpretation Strategy: Wandle Art Project (Complete) – Enable Leisure and Culture – Legacy Plan, December 2017**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When, and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
<p>Raised profile of the River Wandle and Valley amongst local people and people from other areas.</p>	<p>Completed through project.</p> <p>Participants have been added to the Wandle newsletter.</p> <p>Cobranding will be used on pamphlet displayed in the new heritage centre on the site of the former Young's Brewery alongside final installation.</p> <p>This could be maximised by introducing Regional Park branding on communication's produced for Wandsworth or in the new heritage centre on the site of the former Young's Brewery.</p> <p>This could be maximised by giving participants the opportunity to keep up to date with Pump House Gallery / Wandsworth Arts</p>	<p>LWLPS</p> <p>Enable / Wandsworth comms' team in conjunction with WVRPT</p> <p>Pump House Gallery / Enable team</p>	<p>Added to Wandle newsletter Nov 17.</p> <p>Ongoing, as and when relevant events/projects are advertised.</p> <p>Ongoing if new participants are engaged.</p>	<p>LW staff time</p> <p>Enable / WBC staff time</p> <p>Enable staff time</p>	<p>LO 1) ...Wandle Valley Regional Park</p> <p>LO 5) ...value and enjoy the landscape...</p> <p>LO 8) Intellectual access to the...heritage...</p> <p>LO 10) Increased usage and involvement...</p>	<p>New contacts are included in the Wandle Watchers database.</p> <p>Cobranding strategy is adopted on future comms'.</p> <p>Newsletters are sent to the participants into the future.</p>

	<p>newsletters.</p> <p>This could be enhanced by discussing with the Greenland Group about displaying Living Wandle resources in the new heritage centre on the site of the former Young's Brewery e.g Wandle Treasures Map.</p>	WVRPT / Enable / Futurecity staff	Post October 2018 (after RAM opens)	Staff time		Wandle resources are included in a plan of exhibition materials
Permanent art installation highlighting the River Wandle and Valley (based on the participation elements of the project) hosted in the new heritage centre on the site of the former Young's Brewery.	Commissioned artists will develop the installation through the lifetime of the project (outside LW timeframes).	Commissioned artist, Helen Frosi  Enable team	October 2018 onwards		LO 5) ...value and enjoy the landscape... LO 8) Intellectual access to the...heritage... LO 10) Increased usage and involvement...	Installation will be on display in the new heritage centre on the site of the former Young's Brewery when it opens.
Pamphlet created detailing the participation element of the project; it will give context to the physical installation and be used to engage new audiences with the Wandle Valley Regional Park / new heritage centre.	<p>Will be completed through project and on permanent display beside the installation in the new heritage centre.</p> <p>This could be maximised by promoting the booklet in other locations, depending on final format of the booklet.</p>	Commissioned artist, Helen Frosi / Enable / LW team  Enable and Futurecity	<p>March 2018</p> <p>March 2018 onwards</p>	<p>Artist time and project budget (confirmed)</p> <p>Staff time</p>	LO 8) Intellectual access to the...heritage...	Pamphlet will be launched by the end of the LW scheme.
Increased partnership working and engagement between Enable Arts / Pump House Gallery, communities and partners across the catchment outside of Wandsworth.	Other opportunities for Enable Arts / Pump House Gallery involvement in the Wandle Valley are identified e.g. future work with Battersea Arts Centre, or other partners coordinated by	Enable and WVRPT	2018 onwards	Staff time	LO 3) Existing and new partners...	Enable Arts / Pump House Gallery is a partner in future Wandle focussed projects.

	WVRPT.  Enable use the participant networks established through the project to promote future initiatives / opportunities to take part in projects.	Enable	2018 onwards	Staff time		Participants from the project are engaged in future Enable / Pump House Gallery projects.
Increased interest and visits to the new heritage centre on the site of the former Young's Brewery (after opening) by local people.	Completed through project.  This can be maximised by a mini-launch of the project's participation pamphlet at the new heritage centre with the participants / volunteers / artists involved.  This can be maximised by promotion of the new heritage centre's opening to participants through the Wandle / Pump House Gallery and Enable newsletters nearer the time, coordinated with WVRPT.	Enable team  Enable and WVRPT	March 2018 and October 2018  Summer 2018 (pre-opening)	Staff time and project budget  Staff time	LO 5) ...value and enjoy the landscape...  LO 8) Intellectual access to the...heritage...  LO 10) Increased usage and involvement...	Visitor surveys conducted at the venue when open to find out how people heard about the new heritage centre.
Strengthened links between LW partners, developers (Greenland Group) and consultants (Futurecity) for legacy projects.	Future introductions / communications with Futurecity / new heritage centre to discuss follow on commissions / projects.	Enable / Futurecity and LW team / WVRPT	Jan – Mar 2018 and onwards	Staff time and project budgets	LO 3) Existing and new partners...	Future collaboration on projects or commissions for the Centre entered into by LW partners and Enable / Futurecity.

<p>Increased focus on the Wandle for future arts activities</p>	<p>Commissioned artist (Helen Frosi) will base new projects around the Wandle.</p> <p>Pump House Gallery might focus future project briefs on Wandle.</p>	<p>Helen Frosi / Pump House Gallery</p>	<p>Post October 2018</p>	<p>Project budgets?</p>	<p>LO 5) ...value and enjoy the landscape... LO 10) Increased usage and involvement...</p>	<p>Future commissions with Pump House Gallery utilise new knowledge of the area, Wandle and partners.</p>
---	---	---	--------------------------	-------------------------	--	---



**C25 Mitcham Community Orchard Pond Education (Complete) – Mitcham Community Orchard and Gardens – Legacy Plan, January 2018**

<b>Project Legacy / Outcome</b>	<b>What work is required to achieve / enhance this?</b>	<b>Who will do this?</b>	<b>When, and how often?</b>	<b>What resources are required?</b>	<b>Which overall partnership Legacy Outcome does this contribute to?</b>	<b>Evidence available</b>
Raised profile of the Wandle and the Wandle Valley amongst the local community	This could be maximised by giving the opportunity to keep up to date with Wandle activities through signing up to the Wandle newsletter.  MCOG to use WV logo on communications.	MCOG with WVRPT or WVF	Ongoing	Volunteer time.	LO 1) ...Wandle Valley Regional Park  LO 8) Intellectual access to the...heritage...	Email addresses added to the Wandle database.  Use of Wandle Valley branding by MCOG on posters/newsletters etc to create identity for the area
Community have increased knowledge and are more able to identify Wandle wildlife	This could be maximised by continued promotion of Wandle Watchers online reporting form and provision/referral to training	MCOG	Ongoing	Volunteer Time	LO 5) ...value and enjoy the landscape...  LO 6) Volunteering...  LO 10) Increased usage and involvement...	Use of Wandle Watchers online reporting form post December 2017
The ponds are used as a learning resource	Continued use of the equipment beyond Dec 2017	MCOG	Ongoing	Small amount of money for the replacement of kit when necessary  Volunteer time to maintain the interpretation board.	LO 5) ...value and enjoy the landscape...  LO 8) Intellectual access to the...heritage...	Logs to register use of the ponds by organisations and groups.

<p>Raised profile of the MCOG</p>	<p>This could be maximised through use of the WVRP webpages</p>	<p>LW team/WVRPT</p>	<p>Ongoing</p>	<p>LW team/WVRPT staff time</p>	<p>LO 3) Existing and new partners...</p>	<p>MCOG included in publicity /newsletters of other Wandle Organisations.</p>
-----------------------------------	---	----------------------	----------------	---------------------------------	---	---

**C26 Ravensbury Pond Viewing Platform (Complete) – Merton Borough Council and Friends of Ravensbury Park – Legacy Plan, October 2016**

<b>Project Legacy / Outcome</b>	<b>What work is required to achieve / enhance this?</b>	<b>Who will do this?</b>	<b>When, and how often?</b>	<b>What resources are required?</b>	<b>Which overall partnership Legacy Outcome does this contribute to?</b>	<b>Evidence available</b>
Residents more aware of the River and Ravensbury Park	FORP continue to promote the Wandle Valley and associated opportunities with members and local residents	FORP (Meetings/em ail contacts)	Ongoing	FORP Volunteer time.	LO 1) ...Wandle Valley Regional Park  LO 3) Existing and new partners...	Email addresses added to the Wandle database.
Ravensbury Lake can be viewed safely by the public	Project outputs delivered – maintenance required	LBM	During project and maintenance post 2016	Maintenance by LBM as required	LO 4) Physical access to the Wandle...	Anecdotal evidence of public using the platform and maintenance of platform included in park maintenance plan.
Community are more engaged with wildlife on the lake	This could be enhanced by promotion of Wandle Watchers to park users/visitors	FORP	Post 2017	FORP Volunteer time	LO 5) ...value and enjoy the landscape... LO 8) Intellectual access to the...heritage...	Wandle Watchers records submitted (located on the lake/ in the park)
Enhanced/Increased connections with Friends of Ravensbury Park & LWLPS partners	Delivery of project and maintained contact with friends group by LWLPS partners	FORP, WVF	Post 2017	Staff / Volunteer Time	LO 3) Existing and new partners...	FORP engaged & supportive of WVRP/ WVF

PROGRAMME D – TRAINING AND SKILLS**D17 Wandle Rain Gardens (Complete) – London Wildlife Trust – Legacy Plan, January 2018**

<b>Project Legacy / Outcome</b>	<b>What work is required to achieve / enhance this?</b>	<b>Who will do this?</b>	<b>When, and how often?</b>	<b>What resources are required?</b>	<b>Which overall partnership Legacy Outcome does this contribute to?</b>	<b>Evidence available</b>
Raised profile of the Wandle and the Wandle Valley amongst the local community	This could be further enhanced by referencing the WVRP in future LWT projects in the Wandle catchment	LWT	As required	Staff time	LO 1) ...Wandle Valley Regional Park	Use of RP branding in future relevant work by LWT
SuDS/climate resilience projects created during the project are used as examples for other similar projects in the Wandle Valley and further afield	This could be increased through continued promotion and publicity of the LW projects to other suitable organisations using the film to help this.	LWT	Post 2017	LWT & partner organisation staff time	LO 1) ...Wandle Valley Regional Park	Film is shared by others
	Delivery of a Wandle SUDs workshop to show good examples from the Wandle Valley and promote/encourage their implementation	WVRPT with support from LWT	Post 2018	WVRPT, LWT, GWK, WT staff time plus £1,000 - £2,000 budget	LO 2) Enhance biodiversity...	A workshop takes place
	Consideration of a 'Wandle SUDs charter'.	WVRPT with support from LWT	Post 2018	WVRPT, LWT, GWK, WT staff time	LO 3) Existing and new partners...	Discussions take place between WVRPT, LWT, Gwk and WT
Community has sound knowledge of SuDS projects and climate	This can be enhanced by the <i>Living with Rainwater</i> and project webpage being made	LWT/WVRPT plus local action groups	Post 2017	LWT Staff time & resources available online.	LO 2) Enhance biodiversity...	Wandle Rain Garden resources are viewed /online

change interventions with aspirations to implement their own SuDs projects	available on the LWT website after the lifetime of the project and local groups linking with this.  Info pack sent to relevant organisations and participants referred to local action groups to enable future planning/funding of their own projects.	(e.g. sustainable Merton)  LWT Local groups	Post 2017	Volunteer/staff time of local action groups to link with LWT/WVRPT webpages Small budget for materials (£500 - £3,000 per project)	LO 3) Existing and new partners...  LO 6) Volunteering...	analytics  Individuals join other action groups. Community create & deliver their own climate related projects
Physical and digital educational leaflet	<i>Living with Rainwater</i> community guide made available on WVRP webpages.  Re-prints of the pamphlet.	LW team and WVRPT  LWT, WVRPT, Local action groups	2018 and beyond	LW and WVRPT staff time to maintain webpages  Cash for re-print if desired (~£1,000 for 4000 copies)	LO 8) Intellectual access to the...heritage...	Online analytics  Reprint figures.
London Wildlife Trust continues to pursue SuDS projects near the course of the Wandle, subject to funding.	Research of potential SuDS projects and funders.  Consideration given to a partnership project with other Wandle partners.	LWT  LWT	Post 2017	LWT Staff time and funding	LO 1) ...Wandle Valley Regional Park LO 2) Enhance biodiversity... LO 3) Existing and new partners...	LWT deliver SUDs projects post 2017  Partnership projects delivered post 2017.
Short film on Wandle SuDS [DELIVERED]	Film is circulated to Living Wandle partners who publicise it through their own channels.  Film is made available through LWT and WVRP webpages.	Living Wandle partners  LWT and WVRPT	2018	LWT and partner staff time  LW team and WVRPT staff time	LO 8) Intellectual access to the...heritage...	

**D18 River Guardians (Complete) – Wandle Trust – Legacy Plan, January 2018**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When, and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
<p>More people know how to recognise pollution and how to report pollution incidents to the Environment Agency</p>	<p>Cleanups have worked well as a vehicle to engage communities with the Wandle and pollution.</p> <p>Continuation of cleanups on the Wandle would help reach more people about pollution and how to report it, protecting the Wandle further.</p> <p>Maintain pollution information online through SERT website upgrade process.</p>	WT, LW	Post 2016	<p>Tesco Bags of Help funding secured for River Guardians in 2017.</p> <p>Thames Water funding secured for 2018.</p>	<p>LO 4) Physical access to the Wandle...</p> <p>LO 7) ...reduced pollution and waste</p> <p>LO 8) Intellectual access to the...heritage...</p> <p>LO 10) Increased usage and involvement...</p>	
<p>More people become involved with their local river</p> <p>Cleanups worked well as an engagement event, attracting increasing numbers of new volunteers.</p>	<p>Continue cleanups on the Wandle as a way of engaging new people with their local river</p> <ul style="list-style-type: none"> <li>- Future cleanup funding required</li> </ul>	WT	Post 2016	<p>Tesco Bags of Help funding secured for River Guardians in 2017.</p> <p>Thames Water funding secured for 2018.</p>	<p>LO 5) ...value and enjoy the landscape...</p> <p>LO 6) Volunteering...</p> <p>LO 7) ...reduced pollution and waste</p> <p>LO 8) Intellectual access to the...heritage...</p>	

**D19 Wandle Volunteers (Complete) – Living Wandle Team – Legacy Plan, March 18**

Project Legacy / Outcome	What work is required to achieve / enhance this?	Who will do this?	When, and how often?	What resources are required?	Which overall partnership Legacy Outcome does this contribute to?	Evidence available
<p>Wandle organisations / individuals have improved skills to continue protecting and enhancing Wandle Heritage (natural, built, cultural etc.)</p> <p>Cross-organisational skill sharing between partners and local groups attending similar training courses.</p>	<p>Outcome can be enhanced by:</p> <p>Organisations continue to manage, develop &amp; nurture volunteers skills through Wandle focussed project work.</p> <p>Development and growth of Wandle Partners; to offer more training and project opportunities for volunteers, and to build capacity for funding staff training and personal development.</p> <p>Promotion of existing training / skills / opportunities / funding available from Boroughs, Volunteer Service Centres &amp; other London groups, including idverde “<a href="#">Growing a Greener Britain</a>” small grants programme.</p> <p>Partners continue to share available spaces on training with other groups/volunteers outside their organisation.</p>	<p>Wandle Partners.</p> <p>Wandle Partners.</p> <p>Volunteer Service Centres / Wandle Partners</p> <p>All Partners.</p>	<p>Dependent on project work.</p> <p>Dependent on funding for project work / organisation development.</p> <p>Regularly throughout the year.</p> <p>As available</p>	<p>Staff time.</p> <p>Fundraising by partners. Staff time to develop bids. WVRPT staff time to coordinate funding opportunities.</p> <p>Promotion and VSC staff time.</p> <p>Staff time to promote the training more widely</p>	<p>LO 1) ...Wandle Valley Regional Park</p> <p>LO 3) Existing and new partners...</p> <p>LO 5) ...value and enjoy the landscape...</p> <p>LO 6) Volunteering...</p> <p>LO 9) Sustainable...</p> <p>LO 10) Increased usage and involvement...</p>	<p>VSC newsletters &amp; partners sign-up to updates.</p>

	<p>Training and equipment fund to be secured for the future; development and growth of WVRPT to coordinate a centralised fund for local groups/individuals.</p> <p>All partners signpost potential volunteers to Wandle Valley Volunteering webpage and include a hyperlink on their website.</p>	<p>WVRPT to coordinate.</p> <p>Wandle Partners</p>	<p>Post 2018.</p> <p>Post May 2018</p>	<p>Resilience Heritage Funding (secured) to develop business model for RP.</p> <p>WVRPT staff time - coordination WVF staff time - promotion £10k per year approx. for fund.</p> <p>No extra cost.</p>		
<p>LWLPS training plan can be referenced by Wandle Partners into the future for access to relevant training providers and approximate costs.</p>	<p>No further work required.</p>	<p>Wandle Partners.</p>	<p>As required when training is being considered.</p>	<p>Staff time to look-up LWLPS training plan.</p>	<p>LO 3) Existing and new partners...</p> <p>LO 6) Volunteering...</p>	<p>Link to volunteer training plan included in LWLPS legacy pack for Partners.</p>